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ESTIMATE RUN 09/18/2013

ESTIMATE SUMMARY 09:59:09

CONTID: C18736         ESTIMATE NO: 0003 PROG 2005

PCN: 18736-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH30: FLORIDA TO 1ST & SH83: JEWELL TO MISSISSIPPI PERCENT TIME:

PROJECT NO: STU030A-030                   

SH30: FLORIDA TO 1ST & SH83: JEWELL TO MISSISSIPPI

NAME OF ROAD: SH30 & SH83

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/18/2013 DATE TIME STARTED 06/10/2013

2500 E BRANNAN WAY DATE LET 04/18/2013 DATE WORK BEGAN

 DATE AWARDED 04/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED

DENVER CO 80229     303-273-9382 DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,842,133.30 PARTICIPATING $ $ 605,218.39

AWARD PROJECT AMT: 3,254,224.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,443.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.67

WORK DAYS

WORK DAYS

57.80%

1,621,233.72

605,218.39

605,218.39

601,775.16

$

$

$

$

2,220,899.58

0.00

2,220,899.58

0.00

2,220,899.58

-48,813.37

0.00

2,172,086.21

0.00

AMOUNT DUE 2,172,086.21 601,775.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 601,775.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

59.0 TIME ALLOW: 75

ORIG TIME ALLOW: 70
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

12.000

EACH

7.03000

0010 *Removal of Sidewalk 874.000

406.000

202-00200  
 

12,595.201,280.000

3,995.04

1,444.000

SY  

9.84000

0015 *Removal of Curb and Gutter 1,227.000

569.000

202-00203  
 

6,519.481,796.000

2,065.47

1,796.000

LF  

3.63000

0020 *Removal of Asphalt Mat (Planing) 100,284.000

56,768.000

202-00240  
 

281,123.08157,052.000

101,614.72

161,017.000

SY  

1.79000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

85.41000

0030 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

4.000

EACH

401.93000

0035 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

92.000

EACH

251.20000

0040 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

53.000

EACH

924.43000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

185.89000

0050 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

10.000

HOUR

105.51000

0055 Erosion Log (12 Inch) 40.000

0.000

208-00002  
 

160.8040.000

0.00

600.000

LF  

4.02000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 841.000

202.000

208-00035  
 

7,332.291,043.000

1,420.06

1,043.000

LF  

7.03000

0065 *Concrete Washout Structure 1.000

0.000

208-00045  
 

527.531.000

0.00

2.000

EACH

527.53000

0070 Storm Drain Inlet Protection (Type 1) 48.000

0.000

208-00051  
 

337.4448.000

0.00

795.000

LF  

7.03000

0075 Removal and Disposal of Sediment (Labor) 13.500

41.500

208-00103  
 

2,210.4555.000

1,667.89

55.000

HOUR

40.19000

0080 Erosion Control Supervisor 3.000

3.000

208-00206  
 

663.186.000

331.59

60.000

DAY 

110.53000

0085 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

401.93000

0090 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

4,019.27000

0095 Adjust Manhole 57.000

12.000

210-04010  
 

38,751.7869.000

6,739.44

170.000

EACH

561.62000

0100 Adjust Valve Box 75.000

20.000

210-04050  
 

37,161.1595.000

7,823.40

218.000

EACH

391.17000

0105 Mulching (Decorative) 0.000

315.000

213-00005  
 

1,345.05315.000

1,345.05

315.000

CF  

4.27000

0110 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

110.53000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 5.500

2.000

240-00000  
 

602.927.500

160.78

8.000

HOUR

80.39000

0120 *Removal of Nests 0.500

1.000

240-00010  
 

94.951.500

63.30

8.000

HOUR

63.30000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 121.050

0.000

403-00720  
 

12,597.67121.050

0.00

800.000

TON 

104.07000

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 13,085.480

4,483.250

403-34871  
 

1,212,242.3717,568.730

309,344.25

23,247.000

TON 

69.00000

0135 Emulsified Asphalt (Slow-Setting) 4,081.000

778.000

411-10255  
 

15,014.314,859.000

2,404.02

8,050.000

GAL 

3.09000

0140 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

910.000

SY  

84.94000

0145 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.01000

0150 *Concrete Sidewalk 427.000

460.000

608-00000  
 

27,567.96887.000

14,296.80

970.000

SY  

31.08000

0155 *Concrete Curb Ramp 442.000

152.000

608-00010  
 

38,152.62594.000

9,762.96

623.000

SY  

64.23000

0160 *Detectable Warnings 24.000

0.000

608-00015  
 

894.9624.000

0.00

32.000

SF  

37.29000

0165 *Curb and Gutter Type 2 (Section I-B) 86.000

0.000

609-21010  
 

1,514.4686.000

0.00

184.000

LF  

17.61000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Curb and Gutter Type 2 (Section II-B) 1,029.000

569.000

609-21020  
 

26,478.861,598.000

9,428.33

1,598.000

LF  

16.57000

0175 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

24.12000

0180 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

25.12000

0185 *2 Inch Electrical Conduit (Plastic) 0.000

108.000

613-01200  
 

2,170.80108.000

2,170.80

108.000

LF  

20.10000

0190 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,205.78000

0195 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

92.000

SF  

16.08000

0200 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

366.76000

0205 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,004.82000

0210 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

1,406.75000

0215 *Loop Detector Wire 7,464.000

0.000

614-72875  
 

16,495.447,464.000

0.00

7,464.000

LF  

2.21000

0220 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

16.000

HOUR

100.48000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.600

0.400

626-00000  
 

172,238.921.000

68,895.57

1.000

L S 

172,238.92000

0230 *Public Information Services 0.500

0.250

626-01000  
 

2,865.000.750

955.00

1.000

L S 

3,820.00000

0235 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

135.000

GAL 

170.82000

0240 *Pavement Marking Paint (Low VOC Solvent Base) 332.000

109.000

627-00012  
 

15,509.97441.000

3,833.53

679.000

GAL 

35.17000

0245 *Preformed Plastic Pavement Marking (Type I) 13,874.000

1,965.000

627-01001  
 

146,352.3615,839.000

18,156.60

21,515.000

SF  

9.24000

0250 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

803.000

SF  

13.06000

0255 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

3,374.000

627-30210  
 

26,283.463,374.000

26,283.46

3,374.000

SF  

7.79000

0260 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

62.000

627-30324  
 

996.9662.000

996.96

428.000

SF  

16.08000

0265 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

364.000

627-30329  
 

3,363.36364.000

3,363.36

1,528.000

SF  

9.24000

0270 *Flagging 1,086.500

387.500

630-00000  
 

26,664.661,474.000

7,009.88

1,800.000

HOUR

18.09000

0275 *Uniformed Traffic Control 428.750

80.250

630-00003  
 

33,242.79509.000

5,241.13

600.000

HOUR

65.31000



CONTID: C18736         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

2,210.60000

0285 *Traffic Control Inspection 8.000

11.000

630-00007  
 

1,870.9319.000

1,083.17

20.000

DAY 

98.47000

0290 *Traffic Control Management 39.000

15.000

630-00012  
 

27,130.1454.000

7,536.15

70.000

DAY 

502.41000

0295 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

100.481.000

0.00

2.000

EACH

100.48000

0300 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

45.22000

0305 *Construction Traffic Sign (Panel Size A) 13.000

3.000

630-80341  
 

321.6016.000

60.30

48.000

EACH

20.10000

0310 *Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

422.1021.000

0.00

56.000

EACH

20.10000

0315 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

40.202.000

0.00

8.000

EACH

20.10000

0320 *Construction Traffic Sign (Special) 32.000

32.000

630-80344  
 

1,157.7664.000

578.88

128.000

SF  

18.09000

0325 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

7,536.153.000

0.00

6.000

EACH

2,512.05000

0330 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

854.10000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,256.0050.000

0.00

100.000

EACH

25.12000

0340 *Traffic Cone 175.000

0.000

630-80380  
 

175.00175.000

0.00

350.000

EACH

1.00000

0345 *Mobile Attenuator 12.000

4.000

630-85041  
 

5,144.6416.000

1,286.16

120.000

DAY 

321.54000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment -5,138.380

0.000

700-70016  
 

-5,138.38-5,138.380

0.00

20,000.000

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 6,657.960

850.590

700-70019  
 

7,508.557,508.550

850.59

250,000.000

F A 

1.00000

0380 F/A On-The-Job Trainee 154.000

0.000

700-70021  
 

154.00154.000

0.00

1,280.000

HOUR

1.00000

0385 F/A INTERIM SURFACE REPAIR HMA 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0395 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0400 F/A Erosion Control 3,640.000

0.000

700-70380  
 

3,640.003,640.000

0.00

3,640.000

F A 

1.00000

0415 Added Item (Dollar)/ -450.000

-600.000

900-00006  
 

-1,050.00-1,050.000

-600.00

0.000

DOL 

1.00000

0420 Added Item (Dollar)/ Price Reduction for 601 Class D 
Concrete

-291.250

-71.250

900-00006  
 

-362.50-362.500

-71.25

0.000

DOL 

1.00000

0425 Added Item (Dollar)/ Violation of Water Qualtiy Control -875.000

-14,875.000

900-00006  
 

-15,750.00-15,750.000

-14,875.00

0.000

DOL 

1.00000

0430 HMA (Gr SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

0.000

TON 

66.77000

0435 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.79000

0440 HMA (Gr SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

69.00000

0445 Uniformed Traf Ctrl 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

65.31000

0450 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

502.41000
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PCN: 18736-BID    ESTIMATE RUN 09/18/2013

PROJECT: STU030A-030                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:59:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

18.09000

0460 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.19000

0465 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

105.51000

0470 Emul Asph (SS) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

3.09000

CAT 2,204,228.91605,218.393,824,392.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,600.001.000

0.00

1.000

EACH

15,600.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

1,070.651.000

0.00

2.000

EACH

1,070.65000

CAT 16,670.650.0017,741.30CURRENT AMT0400 $ $ $

$ 2,220,899.56605,218.39$3,842,133.30$CURRENT AMTPROJECT TOTAL


